

**TRAFFIC INFORMATION AND AWARENESS**

**PRESENTED BY WOODBURN PUBLIC WORKS DEPT. - ENGINEERING DIVISION**

**FOR**

**GLATT CIRCLE:**

**2012-13 MISCELLANEOUS RESURFACING IMPROVEMENTS**

**(BID #2013-08)**

**TYPE OF WORK:** Pavement resurfacing

**PROJECT LIMITS:** Glatt Cir. beginning at Meridian Dr and ending at Meridian Dr.

**SCHEDULED OF WORK EVENTS:**

- June 8 - 10, 2013 - Mobilization (Moving equipment and materials to job site).
- June 10, 2013 - Excavation of existing pavement for patching, re-paving of pavement patches. Traffic will be controlled with signs and flaggers (7:00 AM until 6:00 PM), expect short (20 min. max delays).
- June 11, 2013 - Grinding off existing pavement markings and paint. Traffic will be controlled (7:00 AM until 6:00 PM) with signs and flaggers, expect short delays.
- June 16, 2013 - Application of Type II Slurry Seal surface treatment. Road will be **CLOSED** from 7:00 AM until work is complete and dried enough to put traffic back on the new surface.
- June 24, 2013 - Pavement marking. Crew will be placing pavement markers and stripping. Traffic will be controlled (7:00 AM until 6:00 PM) with signs and flaggers, expect short delays.
- June 28, 2013 - ALL WORK IS SCHEDULED TO BE COMPLETED.